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Eontractor’s Name: Project Resources Inc.

Contract Number: W9128F-04-D-0029 -

Site Name & Location: VB I-70 Superfund Site

Time Period: 07AUG04 13AUG04 Report # 009
Project Safety Report

Days Worked To Date: 59 Date of Last Accident: N/A

Project Man-hours To Date: 17,856.75 Hours Worked w/o Accident; 167.50

Comments/issues: Mike Lombardi, an ER truck driver, was replacing a tarp on a dump truck and the

wrench he was holding slipped and propelled into his cheek. He was taken to the
hospital and given ten stitches. He was able to return to normal duty with no

restrictions.
Project QC/QA Report
Project Deficiencies: | None.
Comments/issues: None.

Project Schedule Report

Task Scheduled L Current %
Start Finished DUR ~_'Start Finished DUR Complete
Remediation 16JUNO4 30DECO04 16JUNO4* 15DECO4 45
Property Close-QOut 310CT05 15MARDS 0
Final Report 01DEC0Y 15JANOS 0
PROJECT 16JUNO4L 15MARDS 1EIJUNO4* 15MAROS 30

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Actlvities

Property owners were contacted and restoration appointments were scheduled.

Ten properties remediated to backfill this week.

Ten restoration appointments completed for a total of 305 to date.

Ten completion appointments completed.

Digital copies of property files were created and property completion packets composed.

Victor Ketellapper, EPA, and Barbara O'Grady, COPHE, on-site Wednesday, August 11, 2004 for a weekly
meeting.

Water permits were renewed with the City of Denver,

Procurement process underway for NE Denver Housing to ¢conduct lead-based paint assessment of 15
initial homes.

« Procurement process underway for Sod.

e Out of town crew rotated out on August 13, 2004. A small local crew will remain and conduct follow-up work
and watering of sod.
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Upcoming Project Activities

+ Remediation of 10 homes scheduled for next week.
+ Restoration appointments to continue, with 10 scheduled for next week.

W

Project Quantities
ltem Unit Last Report ToDate .| ... .. Comment . -
Completed Properties Property 67 67
Square Footage Excavated SF 275,193 331,364*
*Approximate totals

Project Phot

Additional Comments/Observations
[ o None |

13AUGO04
Signed: Michelle Smith Date: 3AUG
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